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' EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 - (303) 966-7000

March 13, 1992 92-RF-1466

Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: S. R. Grace

DOE COMMENTS ON TECHNICAL MEMORANDUM 5, ADDENDUM TO FINAL PHASE lil RFI/RI
WORK PLAN, DRAFT SURFACE SOIL SAMPLING AND ANLAYSIS PLAN, 881 HILLSIDE AREA,

OPERABLE UNIT NO. 1 - JMK-0155-92

Ref: D. P. Simonson Itr (0772) to J. M. Kersh, Same Subject, January 24, 1992

Enclosed is Technical Memorandum No. 5 describing our plan to conduct sampling and
analysis of surface soils, as well as limited sampling and analysis of sediments and air at

- OU 1. Technical Memorandum No. 5 outlings a program to collect additional field

information, priricipally surficial soil data necessary to complete the baseline-risk--
assessment. The need for this information was not identified in either the IAG or the
approved RFV/RI work plan.This Technical Memorandum will amend the Final Phase lli
RCRA Facilities Investigation/Remedial investigation (RFI/RI) Work Plan. -

Per your request, we have summarized the expected cost and schedule impacts associated
with Technical Memorandum No. 5. The estimated cost of implementing Technical
Memorandum 5 is $250,000, including sampling, analysis, and data interpretation. This
cost can be accommodated into the QU 1 budget without exceeding our currently approved
Activity Data Sheet (ADS) or impacting monies allocated to other Environmental
Management (EM) activities. Based on our experience with laboratory turnaround data
validation performance, we project no schedule impact beyond the request for the 160-
day extension in our letter, 92-RF-2212, to R. M. Nelson, Jr.

The need to obtain surface soil data was identified by EG&G and brought to DOE's attention in
early December 1991. At that time, DOE supported development of, and provided guidance
for, Technical Memorandum No. 5. In a late January 1992 meeting with DOE/RFO, EG&G,
EPA, CDH and the Natural Resources Trustees, Technical Memorandum No. 5 was reviewed
in detail. Comments received from the regulators have been considered. At the meeting
conclusion, DOE instructed EG&G to implement Technical Memorandum No. 5 immediately.
At this time, all soil and sediment samples have been collected and are being analyzed.
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Robert M. Nelson, Jr.
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We are prepared to deliver eight copies of this Technical Memorandum to EPA and CDH as
soon as we receive your official transmittal letter.

If you have any questions regarding this transmittal, please contact D. M. Smith of the
Remediation Programs Division at extension 5958.

- M. Kersh, Associate General Manager
Environmental and Waste Management
EG&G Rocky Flats, Inc.

DMS:dmf

Orig. and 1 cc - R. M. Nelson, Jr.

Enclosures:
As Stated

cc:
F. R. Lockhart - DOE, RFO



